#TIC #:° 99EPA  SUPERFUND
Billed Date: 01-Feb-2013
Customer Order Number DW96957731
DIAMOND HEAD QU1 329881
EPA 640
D.0. Voucher No. BU. Voucher No. Bill No.
27061611
Partial # 39

Billed Office (Mail To):

US ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE

26 W MARTIN LUTHER KING DRIVE
CINCINNATI OH 45268-7002

€ S G-

6868 X 8145.0000 2010 00 0000 012731 0000 00000

BETWEEN APPROPRIATIONS ANDOR FUNDS (AR 37-1)

Page 1of 1

VOUCHER FOR TRANSFERS Accounts Of

Mission Assignment No:

BZ801 Facility: Diamond Head Oil

AIC#. DW96957731-01-0
RPM: Grisell Diaz-Cotto
Date: 3/12113

Paid By Check No. Collection Vou. No.

L R R L I S )

02-Jan-2013 Thru 01-Feb-2013
Billing Office (Send Remittance To):

USACE FINANGCE CENTER G5
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

e AT L r P oy ol
* DLTOTY ISITTCAalio

$1 ,'6262.7 96 NAX 3122.0000 G508 2416 868 012731 96231

L R N R E T

L N T T T S S S

L R A L I A

$1,626.27

1 INHOUSE - OTHER RESOURCES SUPERFUND M&S $877.93
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $220.10
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $64.88
1 INHOUSE - LABOR ‘LABOR $463.36
Subtotal: $1,626.27

Total Billed Amount: $1,626.27

CORPS FICATION Less Partial Amount Paid: $0.00

*| CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR Payment Due Date: 03-Mar-2013 Pay This Amount: $1,626.27

THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT
REQUESTED {S CORRECT YO THE BEST OF MY KNOWLEDGE. AND
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR

FUNDS z INDICATED.' .

DATE SIGNATURE
) mgﬁ. A Bockroeks
Preyect Malage
Funds Authorized: $174,000.00 CERTIFICATE OF OFFICE BILLED z
Total Billed Amount: $159,630.33 i certify that the above articles were received and accepted or the services performed as stated and !
Prev Billed Amount: $158,004.06 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 5
) ' payment requested is approved and shouid be paid as indicated. i
e e Bt e -
Total Flux Billed: $0.00 !
Prev Flux Billed: $0.00 Date: 685016 [
$0.00 Authorized Administrative or Certifying Officer : {

L Current Flux Billed:

DA Form 4445-R
Approved by Treasury For Use in Lieu of SF 1080

cobilnonit 7RR v 1 4




msfc?.2.1.14 130
99EPA

KANSAS CITY DISTRICT
DIAMOND HEAD OIL REFINERY, NJ
1A Number: DWS6957731

MONTHLY REPORT FOR JANUARY 2013

PROGRESS REPORT

Page:
Date:
Time:

125
01-rEB-2013
09:19:21

Revised Reimbursable

Direct Fund Cite

IA Totals

(96X3122) (96x3122)

STATEMENT OF CHARGES FOR PERIOD:
Total Funds ARuthorized: $174,200.00 $1,046,000.00 $1,220,000.00
Less Total Expenditures: (=~ $159,630.33 $564,030.11 $723,660.44
Less Undelivered Orders: (=) $0.00 $481,969.89 $481,962.89
Less Commitments: (= $12,723.11 §0.00 $12,723.11
Funds Available Balance: $1,646.56 $0.00 51, 646,56
BILLING ACTIVITY (96X3122):
Bill Number: 27061611

Funds Expended During Report $1,626.27

Total Billed to Date: $159,630.33
DIRECT FUND CITE PAYMENTS:

Funds Expended During Report $50,894.3¢6

Total Expended tc Date: $564,030.11
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99EPA

KANSAS CITY DISTRICT
DIBMOND HEAD OIL REFINERY, NJ
IA Number: DW96957731

Bill Number: 27061611
Bill Invoice Date: 01-FEB-2013

Monthly Billing Amount (96X3122):

Monthly Direct Fund Cite Contract Cost{68¥8145):

Budget Categories

Personnel

Fringe Benefits

Travel

Egquipment

Supplies

Procurement
Construction

Other

Total Direct Charges
Total Indirect Charges

j< Ve IS e NN DR o glY)

[Ty

LABOR BREAKQUT FOR MONTH:

Individual Location

SHELLY M ALLEN KANSAS ZITY DISTRICT
ELIZABETH BUCKRUCKER KANSAS CITY DISTRICT
GREGCRY NE HATTAN KANSAS CITY DISTRICT

TOTAL LABOR:

PRCGRESS REPORT

Page:
Date:
Time:

$1,62¢.27
$50,894.3¢
Costs for Prior Menth's Project Costs
Current Morth Summary to Date

$298.34 $53,508.47 $53,807.4:
3164.42 $26,330.45 $28,494.87
$3.00 $14,997.78 $14,997.7¢
$0.00 $0.00 50.00
$0.00 30.20 $C.0°
$2.00C 30.0c0 $0.00
sC.0e $0.00 sC.0C
sgv7. 93 $9,759.2¢ $10,637.12
$1,341.29 $106,595.3¢C $107,337.19
$284.98 $51,408.16 $51,693.14
$§1,626.27 $158,004.06 $159,€30.22
Function Hours Labor Rmount
PROGRAM ANALYST 2. $192.5¢
HTRW PROJECT MANAGER 4. $510.37
GECLCGIST 2. $45.3%
6.50 $748.34

126
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Progress Report for EPA Region Il

Site:

Diamond Head Oil Refinery, NJ : Remedial Design — OU1
Remedial Design Operable Unit 1

Bill No.:

27081611;
Partial #39

1AG DW96957731/B2801 IAG Expiration Date: Other Corps
No.: IAG Award Date: 12/02/09 6/30/14 P2: 329881/FWI: G0C947

Reporting
Period:

This Period

From:

To: EPA RPM USACE PM

January 3, February 1, 2013 Grisell Diaz-Cotto Elizabeth Buckrucker

Task Order 0004 Invoices.

o On 17 Jan 13, Invoice #28 was reviewed and approved for $26,468.14 covering period 27 Oct — 30
Nov 12,
o On 17 Jan 13, Invoice #29 was reviewed and approved for $24,426.22 covering period 1 — 28 Dec 12.

New Task Order XXX.

o  Final guidance received from EPA and the pending action will not occur during FY 13. The final cost
proposal will be held until further guidance is received.
Discuss project “soft close” with J. Hess such that billing and progress reports are not submitted each
month to conserve existing funding.

Funding. Funds have been put on hold for FY13.
Pre-Design Investigation (PDI).
o On 3 Jan 13, the final version of WP documents was submiitted. Final backcheck underway and

documents will be “shelved” until further guidance is received on funding,

Schedule. The project schedule will not be updated until further notice.

Preparation of Progress Report and Project Expenditures spreadsheet.

None.

2 Dec 2009; New 1A funding received totaling $300,000

10 Feb 2010; Base Task Order 0002 awarded, totaling $255,000.

6 Apr 2010, IA Amendment #1 funding received totaling $170,000; for total IA value of $470,000.

13 Aug 2010, Task Order 0002, Modification 1 was awarded for $141,000.

29 Sep 2010; IA Amendment #2 funding received totaling $750,000; for total LA value of $1,220,000.
2 Nov 2010; Task Order 0002; Modification 2 was awarded for $650,000

Management tasks included general project communication and reporting, .

Pre-design Work Plan. Revisions made to Work Plan documents and submiitted in January 2013,

- Project ‘soft close’ underway based on funding guidance received from USEPA and USACE.

10F3




FY13. Project placed on hold pending further guidance on funding. No funds are anticipated during FY'13.

TBD; no specific meetings set

5 May 2010 —Final Data Needs Technical Memorandum submitted.

31 Aug 2010 —Final Pre-Design Investigation Work Plan submitted.

27 September — 1 October 2010: Pre-Design Investigation LNAPL Sampling

12 November 2010: Phase 1 Bench Scale test initiated.

20 February 2012: Phase 1 Bench Scale test complete (25 Jan 12 decision made to discontinue Phase 1).
24 January 2011: Received Phase 1 bench scale (month 1) results

23 February 2011: Received final dioxin results from bench scale soils (collected under OU2).

31 March 2011: Received Phase 1 Bench Scale Status Report 2/Draft Technical Memorandum (updated 19 May 11
with med/low soil sample results).

6 April 2011: Meeting held to discuss Phase 1 Results/Phase 2 discussion and decision

21 December 2011: Meeting held to discuss Phase 2 column setup and milestone to conduct the bench scale.

25 January 2012: Meeting held to discuss Phase 1 bench scale sampling results and confirm Phase 2 column setup.
20 February 2012: Collected final Phase | bench scale samples.

7 March 2012: Phase 2 Bench Scale test initiated.

22 August 2012: Meeting to discuss Phase 2 Bench Scale (decision made to discontinue). Pre-design investigation

planning began.
e  September 2012: Phase 2 columns dismantled and soil sent offsite for disposal.

None.
Schedule on hold.
Do not anticipate funds during

Summary

Amendment Funding Cumuiative Funding

Direct Fund Cite

Amend #

Date

Direct Fund Cite

Total IAG

$255,000

Initial

12/2/09

$300,000

$141,000

4/6/10

$396,000

$470,000

$650,000

2

9/29/10

$1,046,000

$1,220,000
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PMES

. Progress Report for EPA Region Il

Expenditures: USACE and Direct Fund Cite
Summary of Funds Spent Per Activity & Funding Remaining
Funds Funds
Funds for Disbursed Disbursed Funds Not
Description Activity this Month to Date Disbursed
Contract - CH2M Hill W912DQ-08-D-0016;
Task Order 0004 - awarded 10 Feb 10 $255,000.00 $0.00 | $255,000.00 $0.00
Contract - CH2M Hill W912DQ-08-D-0016;
Task Order 0004/Mod 1 - awarded 13 Aug :
10 $141,000.00 $0.00 | $141,000.00 $0.00
Contract - CH2M Hill W912DQ-08-D-0016;
Task Order 0004/Mod 2 - awarded 2 Nov
_ 10 $650,000.00 $50,894.36 | $168,030.11 | $481,969.89
Kansas City Corps In-House Labor/Travel $156,900.00 $748.34 | $148,993.20 $7,906.80
Suerfund M&S Fee $17,100.00 $877.93 | $10,637.13 $6,462.87
Grand Total - Contract/Corps $1,220,000.00 $52,520.63 | $723,660.44 | $496,339.56

|AG Project Description (block 12 of |A)

Base [A: USACE Kansas City District (DOD964126) to perform Remedial Design activities for Operable Unit 1 at the Diamond Head Qil

Superfund Site (EPA Site D#NJD092226000).

Project Delivery Team

Name

Contactinformation

Responshilty

Beth Buckrucker

(816) 389-3581

Cell: (816) 695-5797

Project Manager

Greg Hattan

(816) 389-3579

Project Geologist

Amy Darpinian

(816) 389-3897

Project Chemist

Jason L’Ecuyer

(816) 389-3908

Project Process Engineer

Bonnie Lowe

(816) 389-3803

Contract Specialist

Trudy Shannon

(816) 389-3822

Contracting Officer

Scott Young

Prepared by:
Elizabeth Buckrucker
Project Manager

1 March 2013

(816) 389-3589

Contracting Officer Representative
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